Project Timeline

Phase 01

Initial Setup & Color Palette (1-10 Days)

Set up the backend, color palette development & approval, begin keyword research.

Phase 02

Homepage Design & Approval (Days 22-36)

Design the homepage, gather client feedback, and finalize the design.

Phase 03

Website Buildout (Days 37-45)

Build the website structure, create menus, and establish the layout for each page.

Phase 04

Content Integration & Testing (Days 46-57)

Integrate content, conduct thorough testing, and review progress.

Phase 05

Final Approval & Launch (Days 58-60)

Obtain final approval, prepare for the launch, and make the website live.

lingo™